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4/25/2014 
 
Molly Martin 
U.S. EPA, Region 9 
75 Hawthorne Street 
San Francisco, CA 94105  
 

Ms. Martin:  

Attached is the Santa Monica Bay Restoration Commission’s semi- annual progress 
report for the time period October 1, 2013 – March 31, 2014. The Report addresses 
activities funded under the Santa Monica Bay Restoration Foundation Agreement with 
U.S. EPA and match funds obtained from other sources including the State Water 
Resources Control Board, the State Coastal Conservancy, and among others. 

Please do not hesitate to contact us for additional documentation you want to see or 
any questions you might have. 

  

Sincerely, 

 
Shelley Luce 
Executive Director 
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TASK 1. Water Resources and Quality Improvement 

Task 1.1 – Oversee Prop 12, 50, 84 bond-funded grants 

Summary: 

Prop 50 

 Arroyo Sequit Restoration – This project is a collaborative project carried out jointly by a 
team of staff from TBF and the State Parks. The team has secured final permits and 
completed design and engineering. MP/QAPP/PAEP drafts are under development.  

 Culver City's City-Wide Best Management Practices (BMP) Treatment Train  - Installation of 
all rain gardens, catch basin trash screens, and trash/recycling bins has been completed. 
Time Extension approved to complete trash capture installation and conduct project 
monitoring. 

Prop 84  

 Manhattan Beach Greenbelt Low Flow Infiltration - Construction completed. Final report 
and invoice received. Project completed. 

 Torrance Stormwater Basin Enhancements - Engineering/Design complete. Project out for 
bid. 

 MRCA Milton Street - Engineering/Design complete. Project out for bid. 

 Inglewood Trash Capture - Time extension approved to install additional trash capture 
devices. 

 Santa Monica In-line Storm Drain Runoff Infiltration Demo Project - Construction completed. 
Project is undergoing performance monitoring.  

 Calabasas Trash Capture - Consruction completed. Project is undergoing performance 
monitoring. 

 City of L.A. Vermont Ave. Green street project - Governing Board approved 
recommendation for funding of the project. Grant agreement being developed. 

Prop 12 

 Rindge Dam Removal Feasibility Study - Continued to work with Army Corps, State Parks, 
and other partners to complete study by December 2015. 

Next steps: 

Continue to meet with grantees, process project reports, invoices, etc. Monitor progress of all 
projects.  

Status: 

On-going 
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Task 1.2 – Facilitate development and implementation of water quality regulations in 
the Bay watershed 

Summary: 

 Los Angeles County Municipal Storm Water NPDES Permit (MS4) - Hold meeting and discussed 
with Regional Board staff regarding how SMBRC could help MS4 permittees comply with the 
permit requirements, especially the development of the Enhanced Watershed Management 
Plans (EWMP). Attended the meeting s of the EWMP Technical Advisory Committee. 

Marina del Rey Toxics TMDL – TBF Boater Education Program staff assisted the Regional Board 
in outreach to Marina managers and disseminated information about the proposed TMDL 
amendment to address copper contamination. 

Next Steps: 

Continue to participate in the MS4 and TMDL stakeholder process.  

Status: 

On-going 

 

Task 1.3 – Facilitate comprehensive watershed management 

Summary: 

IRWMP – Continued to attend local IRWMP meetings to monitor bond funding through the 
IRWMP process as well as monitor the progress in the IRWMP plan update process.  Worked 
with LA County Flood Control District staff and presented IRWMP to  the Executive Committee 
with the focus on IRWMP funded projects and future opportunity to collaborate with IRWMP in 
funding and implementing multi-benefit projects in the Bay watershed.    

Next Steps: 

Continue participation on relevant IRWMP stakeholder and technical advisory groups.  

Status: 

Ongoing 

 

Task 1.4 – Implement green infrastructure and LID projects in targeted watersheds  

Metropolitan Innovative Conservation Program – Applied and awarded grant from the 
Metropolitan Water District to retrofit several commercial properties with various rainwater 
harvesting strategies.  The grant will run through 2016 and was awarded to conserve potable 
water by replacing lawns with native rain gardens to infiltrate stormwater runoff and decrease 
pollution.  Additional strategies (e.g. cisterns, barrels, curb cuts, etc) will be implemented on a 
property-specific basis.  Began work on site selection for implementation. 
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LMU Rain Garden - Continued monthly maintenance and removal of non-native vegetation and 
partnership with LMU. 

WaterLA - Developed a partnership with WaterLA to implement public and residential water-
harvesting strategies that focus on lawn removal, native gardens, rain barrel installation, curb 
cutting, and other drought tolerant methods. 

Parking Lots Retrofits in the Parkland - Staff worked with NPS and State Parks to develop Low 
Impact Development projects on State and Federal properties in the Santa Monica Mountains. 
Examples include bioswales at packing facilities and improving trails where runoff is impacting 
local streams. 

Next Steps: 

Continue rain garden maintenance and implement the MWD rain garden project. 

Status: 

Ongoing 

 

Task 1.5 – Climate Change Adaptation and Climate Ready Estuary (CRE) 

Continued to participate in the meetings of the Los Angeles Regional Climate Change Adaptation 
Collaborative (LARC) to communicate the study to local stakeholders and facilitate exchange of 
climate change adaptation information in general.  Continued to participate in Adapt LA, the 
climate change vulnerability assessment project conducted by USC Sea Grant for the City of Los 
Angeles.  Helped Sea Grant staff to write the section of report on potential vulnerability of 
Ballona Wetlands.  

Collaborated with LARC, USC Sea Grant, City of Santa Monica, Heal the Bay and other 
stakeholder organizations in applying a grant from Coastal Conservancy under its Local Coastal 
Plan Sea Level Rise Adaptation Grant Program. The project will conduct a regional sea level rise 
and coastal storms study to examine coastal erosion and shoreline change along the Los Angeles 
region coastline to enhance sea level rise planning and protection of coastal assets, populations, 
and economies of participating jurisdictions along Santa Monica Bay, and build capacity of 
regional stakeholders and develop and engage in training opportunities offered by experts in 
science, physical, and social vulnerability assessment. Specifically, staff conducted extensive 
outreach and brought on board all coastal municipalities in Santa Monica Bay to participate in 
this project. Since awarding of the grant by Coastal Conservancy, staff has worked with the 
project team to hold kick-off meeting/information forum and design prre-project surveys.    

Worked with UC Santa Barbara researchers and outreached to LA County Dept. of Beaches and 
Harbors, Chevron, State Parks, and City of Santa Monica for developing a pilot project and grant 
proposal for natural restoration of beach sand dune barriers as an adaptive measure against the 
potential impacts of sea level rise.  Although the grant application was not awarded,  increase in 
awareness of the issue and willingness to engage in future projects among stakeholders was 
achieved through the process. 
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Next Steps: 

Continue collaborating with partners to carry out the Climate Ready project and seek funding 
opportunity for the dune restoration pilot project. 

Status: 

Ongoing 

 

Task 1.6 – Clean Bay Restaurant Certification Program  

Summary: 

Attended monthly J5-J6 meetings in the South Bay (Hermosa Beach, Manhattan Beach, Redondo 
Beach, and Torrance) to coordinate 2014 outreach activities, collected current lists of certified 
restaurants and continued to request city inspectors to include contact information for owners 
and managers and used these lists and reached out to participating venues via email, letters, 
and phone for solicitation of program support and in-kind donations.   

Attended one outreach event, the Manhattan Beach Hometown Fair,  to promote the Program 
in the City of Manhattan Beach.  Reported on the success of outreach events to the 7 cities 
Public Works Departments (during 2013 calendar year) including: Malibu Lagoon Opening Day, 
SeaFair, Malibu Food and Wine Festival, Festival Hermosa, Santa Monica Festival, 4th of July 
Festival, and Lobster Fest.   

Other promotion activities included weekly Facebook and Twitter posts, press releases, and 
planning meetings with participating cities to coordinate outreach events throughout the 
coming year.  Staff also began to develop a strategy to host a Clean Bay Restaurant Program 
Symposium/Conference in the Fall 2014, to inspire further meaningful participation in the 
Program, including City Inspectors, City's Public Works Department employees, and restaurant 
owners/managers. 

Next Steps: 

Continue updating certified restaurant list and SMBRF website, attend outreach events, 
maintain interactive booth, and maintain partnerships with participating restaurants.  

Status: 

Ongoing 

 

TASK 2. Wetlands and Other Coastal Habitats Restoration 

Task 2.1 – Facilitate Restoration of Priority Wetlands 

Facilitation of Ballona Wetlands Ecological Reserve (BWER) Restoration Planning - 
CEQA-NEPA:   Continued work to create the first three chapters of the environmental 
documents for review by the project management team (PMT) with initial circulation in 
late January and revisions continuing through March.  Continued preparation of the 
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Habitat Management and Monitoring Plan (HMMP), O & M plan, revegetation and soil 
management plans necessary for environmental review and permitting of the 
restoration.    

Continued to facilitated involvement and integration of the Annenberg design team into 
the framework for the on-going technical, environmental review, and permitting 
processes for the project.  Continued to develop supporting information to be used in 
the analyses of the project and alternatives, including the Urban Ecology Center. 

Coordinated a collection of additional soil quality testing necessitated by the findings of 
the Soil Quality Report.  Developed information to address public comment regarding 
water quality, soil toxicity and cultural resources.  Prepared and revised a variety of 
schedule scenarios for the project's EIR/S and permitting for the PMT. 

Continued to facilitate discussions with the Army Corp. and County regarding EIS/EIR, 
404, and 408 permit and application requirements, as well as the 214 funding 
mechanism to expedite Army Corp. review and coordination. Continued coordination 
with LA County Department of Public Works Executive and Flood Control Division staff 
to facilitate approval by the County Board of Supervisors of the inter-agency MOU in 
support of the 214 funding agreement. 

Developed a new integrated, collaborative website design with project partners to be 
launched in Spring 2014 (www.ballonarestoration.org).  

Ballona Wetlands Monitoring Program:  SCC, the PMT, and the tech team for the EIR 
identified a needed product from the monitoring team which included a comprehensive, 
fine-scale, site-wide, geospatially rectified vegetation alliance and association survey.  
Building on the high resolution vegetation mapping completed in November 2013, in 
February 2014 a peer-reviewed technical memorandum was released which served as a 
site-specific reference to crosswalk the vegetation alliance and association data into 
habitat categories.  The memorandum included figures summarizing current areal 
extent of habitat types and a breakdown of their composite vegetation alliances.  End 
products also included GIS and KMZ maps, summary data tables and spreadsheets, and 
crosswalk descriptions. Biological language and technical review were also provided to 
the EIR team, the PMT, and CDWF for their Ballona Land Management Plan. 

The fifth year of monitoring began on October 1, 2013.  Surveys conducted over the past 
six months included: vegetation (submerged aquatic/algae and seed bank transects), 
herpetofauna, water quality (permanent data sonde), soil salinity & grain size, 
invertebrate (terrestrial laboratory analysis), CRAM, photo point, and vertebrate 
mortality surveys.  A partnership with the IoES of UCLA began to assess the 
phytoplankton community at the BWER - laboratory assessments continue. 
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A part-time intern was hired to develop a framework and begin implementation of a 
long-term seed collection and storage project to maintain genetic diversity for a palette 
of plant species identified by the EIR tech team as likely candidates for re-planting 
following the future restoration. 

Regional Wetland Monitoring L3 Development: Partnership/coordination continued 
with multiple Universities, the Southern California Coastal Water Research Project, the 
California Coastal Conservancy, and additional Wetland Recovery Project Groups to 
develop a regional estuarine wetland monitoring program.  Standard Operating 
Procedures were developed, reviewed by a scientific advisory committee, and finalized 
for a suite of parameters and indicators.  A QAPP was finalized and submitted to the EPA 
for the Wetland Program Development Grant.  Additional wetland monitoring continues 
throughout the Southern California Bight. 

Malibu Lagoon Restoration - Post-restoration monitoring continued at the Malibu 
Lagoon, specifically for water quality and circulation, CRAM, and photo point surveys.  
Work continued to finalize the full Monitoring Grant with State Parks to begin in 2014.  
Weeding and additional maintenance continued semi-weekly at the Lagoon. 

An SMBRC staff member won the National Wetland Award in the category of 
Conservation and Restoration for work on the Malibu Lagoon restoration and stream 
restoration projects.  

Wetland White Paper - Continued to revise draft literature review regarding the value 
of vegetated coastal marsh in compensatory mitigation for lost subtidal habitat. 

Next Steps: 

Continue to develop and review the BWER EIR Chapters; continue work on monitoring products; 
continue Malibu Lagoon maintenance & monitoring 

Status: 

In progress 

 

Task 2.2 – Facilitate Stream Restoration and Protection  

 

Culver City Rain Garden - Completed the enhancements of the commercial (south) side 
of the Creek, including increasing the infiltration and storage capacity and planting 
additional native species.  Storm water monitoring was conducted on a 1.75-inch storm 
and tested for a full suite of water quality constituents and pollutants to test the 
effectiveness of the rain garden implementation.  Continued maintenance and removal 
of non-native vegetation on the north (residential) side of the Creek.  Coordinated six 
volunteer community restoration days. 
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Stone Canyon Creek Restoration -  Continued monthly community restoration program 
at University Lab School and UCLA. 

Invasive Species Control - Conducted annual New Zealand mudsnail survey in the Santa 
Monica Mountains met and coordinated with multiple agencies NFWS, DFW, State 
Parks, NPS) to explore the potential for the use of biocontrol to manage New Zealand 
mudsnails. 

Participated in red swap crayfish management program and represented the SMBRC on 
the Science Advisory Committee for the multi-agency red swamp crayfish management 
program. 

Red-Legged Frog Reintroduction - Conducted water quality monitoring along with State 
Parks and National Park System, for the endangered red-legged frog reintroduction 
program and represented the SMBRC on the TAC. 

Next Steps: 

Continue the community restoration program at Stone Canyon Creek and annual mudsnail 
survey.  

Status: 

Ongoing 

 

Task 2.3 – Facilitate and coordinate watershed management and habitat restoration in 
the Ballona Creek watershed  

Partnership with Water LA continued to test and implement residential rainwater-harvesting 
strategies. 

Next Steps: 

Continue to promote and participate in planning and restoration efforts with stakeholders and 
partners in the watershed. 

Status: 

Ongoing 
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TASK 3. Marine Habitat Protection and Restoration 

Task 3.1 – Promote Marine Ecosystem Protection through Outreach and Information 
Sharing 

Summary: 

Socio Economic Research related to Marine Spatial Planning - Conducted twice monthly flights 
of the mainland coast of southern California to accurately map the location, type and activity of 
vessels operating in state waters, (out to three miles).  Preliminary results of the Aerial 
Monitoring were presented at the annual meeting of the Western Society of Naturalists in 
Oxnard California November 7th 2013.  Additional presentation was made at Loyola Marymount 
University March 12th 2014 at the Socio-Economic Analyses of Coastal Ecosystem Resilience 
Symposium. The same results were also used in lectures for an Introduction to Environmental 
Science Course at Loyola Marymount University. These data will eventually inform resource 
managers tasked with adaptive management of a network of MPAs as to responses in boating 
resulting from the establishment of that network. 

The Los Angeles MPA Collaborative - Continued to participate in meetings of this group and 
discussed sign placement, monitoring and enforcement challenges. A proposal is being drafted 
to develop a guide to LA County fish spots in a post MPA landscape. 

Next Steps: 

Continue aerial ocean vessel survey and monitoring 

Status: 

Ongoing 
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Task 3.2 – Conduct Research of Important Marine Habitats and Species  

Sea Grass - A pre-proposal was submitted to California Sea Grant to determine the community 
level difference(s) between sea grass beds in relation to their distance from rocky reef 
complexes.  The status, distribution and location of these important sea grass beds, federally 
recognized as essential fish habitat are poorly understood in our study region. 

Cetaceans  - Through the Aerial Monitoring of Ocean Vessels in Southern California program we 
have begun mapping the great whales observed on our surveys.  These data which define the 
location, species and activities of the whales will be complied and analyzed and will inform 
numerous regulatory agencies on management actions related to the Marine Mammal 
Protection Act and Endangered Species Act. 

Abalone Restoration Research - The private stocking permit required to outplant green abalone 
was approved by CDFW.  A partnership agreement with the Department is being drafted.  Wild 
broodstock animals are being conditioned at the SEA Lab. Refinement of devices to transport 
and innoculate outplanting sites also continued.This grant was extended through the end of 
September 2015.  The field implementation phase of this project will begin in the summer of 
2014 through the fall of 2015. The first spawning is planned in the next few months.  

Halibut Sexing Project - Completed data analysis and final report. 

Next Steps: 

Continue to carry out abalone recovery project. 

Status: 

In progress 

  

Task 3.3 – Restore and Enhance Rocky Reef Habitat  

MSRP Urchin Removal/Kelp Restoration - Teams of restoration divers (SCUBA) have been 
clearing the ocean floor of excess sea urchins 4.5 acres of reef were cleared of greater than 
600,000 purple sea urchins to reduce densities of purle sea urchins to a target of two per square 
meter.  This reduction in density of purple sea urchins, directly reduces the rate of hebivory 
allowing for the development of numerous species of macroalgae.  Pre-restoration and post-
restoration monitoring have been conducted.  Early results from this work are already apparent 
with average densities of purple urchins (pre and post restoration) at 38.2 and 1.8 respectively.  
In each of the four sites that restoration work has been conducted several species of macroalgae 
are developing and a few noteworthy giant kelp individuals that achieved 40 feet in height in the 
course of a few months.  Further surveys to quantify and qualify these macroalgae will be 
conducted in the summer and fall of 2014.  

Next Steps: 

Continue the MSRP urchin removal/kelp restoration project. 

Status: 

In Progress 
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TASK 4. Education and Outreach 

Task 4.1 – Implement the SMBRC outreach strategy  

Summary: 

Ballona Wetlands Outreach - Participated in local Farmer's Markets, educating community 
members on the significance of wetlands and their ecosystem services, as well as the 
importance of public participation. Featured in the Mar Vista Farmer's Market Green Tent, and 
presented at the Water Replenishment District's popular Groundwater Festival. Production for 
outreach and education videos began in January lead by an LMU student intern. Continued to 
recruit local students (both high school and university level) as well as post grads for internships 
and engage/inform the public about the BWER restoration process and the SMBRC/TBF. 

Multiple tours were given of the BWER, including to elected officials and students from multiple 
Universities. An overview of SMBRC's monitoring practices and its long-term, science-based plan 
for wetlands restoration was presented to the AP Environmental Science/Lab Biology class of St. 
Bernard High School in November, and to the Mountains Recreation and Conservation 
Authority's Junior Naturalists program in December. An on-site presentation of the wetlands 
was given to Nancy Stoner of the EPA in February and to members of the U.S. Green Building 
Council in March. Presentations were made to the Annenberg Foundation, the faculty and 
students of Concordia University, faculty and students of UC Irvine, the Marina Del Rey's 
Managers Group, the Sierra Club's Angeles Chapter, and to students of LMU and UCLA. 
Interviews were given to Al Jazeera, Argonaut, Daily Breeze, LA Register, and other local media. 
Social media (Facebook, Twitter, and Instagram) were used to promote and highlight events, 
and to cross-promote partner events. 

Continued quarterly Ballona Wetlands Restoration Project and e-newsletter.  This publication 
will move to a frequency of monthly or bimonthly as the EIR progress continues and requires 
public input. 

Santa Monica Bay NEP 25th Anniversary Celebration - Worked with the TBF Board and event 
planner in planning , branding/messaging, and overall management of the Oct. 17th event.  
Reached out to the media about event and garnered greater publicity for our organization. For 
the purpose of the 25th anniversary celebration, made, showed at the event and posted online 
25 videos of people talking about their stories about the Bay. 

News media outreach – Prepared and distributed eight news releases for SMBRC/TBF events, 
program, and publications including the 25th anniversary (pre and post), the 25 Days to Love the 
Bay, the Sustainable Seafood Panel, the annual Urban Coast Research Symposium, the Culver 
City rain garden, the Boater Guide eBook, and the kelp restoration project . Also, general 
coverage/interviews on The Bay Foundation were arranged and aired on the California Channel, 
ESPN Radio, Radio Disney. In addition, six articles were published in local newspapers facilitated 
by SMBRF staff.  

Made individual pitches for stories to universities that our staff has been associated with. Each 
staff member has impressive schooling and is doing unique work in his/her field.  As a result, to 
date three stories have published, another two are committed, and one story led directly to a 
staff member being invited to give a talk at TEDxLSU. 
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Coordinated with regional EPA Public Relations person to invite media for and set up tour at 
Ballona in relation to EPA climate change message.  Media attended and at least two articles 
resulted.  Also, coordinated with regional DFW Public Relations person to invite media for and 
set up tour with head of CA Fish & Game and TBF team re: MPA aerial survey program which 
resulted in two press got tours and two stories (LA Times, KPCC). 

Social Media\Website -  Repurposed the 25 video stories made for the 25th Anniversary) to end 
the year with "25 Days to Love the Bay" promotion and created 25 individualized posts for 
Facebook and Twitter from Dec. 1-25, which drew eyes to our social media and attention to the 
Bay during a 'feel good' time of year. 

Work began on the development of a new website for The Bay Foundation.  Also, worked with 
all partner organizations to prepare an updated Ballona Restoration website 

Urban Coast – Published and distributed Volume 4, Issue 1 of the journal. 

Annual Report and Baywire – Developed and distributed 2013 Annual Report. Developed and 
distributed the BayWire newsletter to stakeholders following each Governing Board meeting. 

SEACER Symposium -  SMBRC co-hosted the 4th annual Urban Coastal Research Symposium on 
March 12th entitled "Socio-Economic Analyses of Coastal Ecosystem Resilience" at LMU with the 
Center for Urban Resilience.  A range of speakers from throughout California presented on the 
results of their data and projects relating to social and economic benefits specific to coastal 
restoration and open space or greening projects.  Presentation topics ranged from wetland 
restoration to Marine Protected Areas (MPA) and watershed-level greening efforts, with a total 
attendance of approximately 150 scientists, elected officials, members of the public, and 
students.  A proceedings document for the symposium was written, emailed to symposium 
participants, and published online.  Additionally, presentations were given at several regional 
and statewide scientific conferences. 

Next Steps: 

Continue publication of BayWire and Urban Coast Journal on regular basis, as well as conducting 
other outreach described above.  Release new TBF website. 

Status: 

Ongoing  

 

Task 4.2 – Continue overseeing the Boater Education and Outreach Program 

Summary: 

Boating Events/Presentations - Participated in six boating events and presentations to conduct 
face-to-face outreach and education:  Sunroad Boat Show, Long Beach Singles Yacht Club 
meeting, Marina del Rey Marina Managers meeting, Dana Point Dockwalker Training, Marina del 
Rey Dockwalker Training, and Laguna Woods Yacht Club meeting. At the events, staff collected 
148 boater surveys, signed up 72 new Changing Tide subscribers, distributed 438 Southern 
California Boater’s Guide, gathered a total of $1,133.73 in in-kind and cash match from 
volunteers working at the boating events and donated booth expenses. 
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Changing Tide Newsletter - Produced Winter 2013 and developed Spring 2014 Changing Tide 
newsletters.  Distributed 2,467 Winter 2013 newsletters to the Southern California boating 
community and another 774 to email subscribers (8,000 newsletters are distributed statewide). 

Southern California Boater's Guide, Digital Version 1.0 - Finalized and launched the e-book 
version of the Southern California Boater's Guide, which includes many interactivity features 
such as embedded videos, live links for GPS coordinates, websites, and phone numbers, for free 
on the iTunes App store (available for iPads 2.0 or above).  Also developed a press release with 
the California State Parks Division of Boating & Waterways, and was able to receive press 
articles in 17 Southern California newsletters.   

Southern California Tidebooks, 2014 - Finalized development and printed the 2014 version of 
the Southern California Tidebooks.  Staff coordinated with our fulfillment company to include 
these Tidebooks in our 2014 Boater Packets which will be distributed by staff and volunteers 
during the 2014 Boating Season. 

Clean Boating Packets - Finalized production and received 3,500 Clean Boating Packets to be 
used during the 2014 Boating Season.  Distributed Boater Packets to certified volunteers (who in 
turn distribute to the Southern Boating Community) and distributed Boater Packets at Boating 
Events and Presentations. 

Honey Pot Day (unlimited) - The Program offered one pre-approved Yacht Club unlimited 
mobile sewage pumpout service to it's members.  Staff completed a final report that detailed 
the 2013 totals: 7,560 gallons of sewage pumped; 189 boaters participated in program.  Overall, 
the Program was a success as boater's indicated that their participation would ensure future use 
of mobile pumpout services, and recommend that other boaters and consider using a mobile 
pumpout company.  However, after several Yacht Club board meetings to consider whether or 
not the Yacht Club could take on the Program's financial costs, the Program was not continued 
after the funding was exhausted.    

Pumpout Monitoring - Conducted quarterly monitoring of 67 public sewage pumpout facilities 
in Southern California. 

Next Steps: 

Continue outreach and education workplan tasks.  Begin work on Digital Version 1.0 of the 
Southern California Boater's Guide for Smart Phones. 

Status: 

Ongoing 

 

Task 4.3 – Oversee the PIE mini-grant program 

Summary: 

Initiation of new round of PIE program is contingent on funding availability. Continued to solicit 
additional funding sources and promote the program to corporations such as Southern 
California Edison. 
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Next Steps: 

Continue to pursue other means of funding for additional, future rounds of PIE projects. 

Status: 

On hold 

 

Task 4.4 – Participate in the PV Shelf Institutional Controls Program. 

Summary: 

FCEC Participation - Participate in the strategic planning session of the FCEC.  

PV Shelf Superfund Investigation – Attended the meetings of the Technical Information 
Exchange Group and provided input on the latest results of sediment sampling conducted by 
EPA on the PV Shelf and the proposed new sediment sampling and fish survey. Continued to 
assist FCEC in evaluating result of the fish consumption study. 

Next Steps: 

Continue to participate and assist in FCEC and PV Shelf activities. 

Status: 

On-going 

 

TASK 5. Planning, Monitoring, and Program Management 

Task 5.1 – Increase funding and/or develop new financing mechanisms for BRP 
implementation 

Summary: 

General – Continued to follow up with congressional and senate staff. Continued to work with 
state legislative staff to monitor pending legislation that could assist with funding the SMBRC.   
Continued ongoing monitoring of new/introduced state legislative efforts for potential funding 
and policy issues relevant to the SMBRC.  

Financial Strategy Development – Continued outreach to GB member organizations for 
soliciting annual contribution and received contributions from more watershed cities. Also 
working with a development consultant, finished and produced TBF's first Development piece. 
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Santa Monica Bay NEP 25th Anniversary Celebration Event - Successfully organized and 
held the celebration gala in October. With over 200 guests attending and many 
organizations and individuals sponsoring, the event helped to boost the name 
recognition of, and raise significant amount of funding for the TBF.    

Outside Grant Funding - Continued to research and search for outside grant 
opportunities. Outside grants applied for during this reporting period include: 

 The Metropolitan Water District Innovative Conservation Program grant 
(awarded) 

 The US EPA Wetland Program Development Grant application to continue work 
to develop a regional strategy for Level 3 estuarine wetland monitoring 

 The LA Department of Water and Power grant application to conduct outreach 
on energy and water conservation strategies throughout the Los Angeles Region. 

 The State Coastal Conservancy Climate Ready Grant Program and Wildlife 
Conservation Society Climate Adaptation Fund applications for the Santa Monica 
Bay beach and dune habitat enhancement project 

 CalRecycle’s Used Oil Recycling Non-Profit Grants application for the Clean 
Vessel Education Program  
 

 The US EPA Office of Environmental Justice Environmental Justice Collaborative 
Problem-Solving Cooperative Agreement Program application for the Clean Bay 
Restaurant Program 

 

 The CA Sea Grant Special Focus Award application for the sex-specific coastal 
movement and habitat use of the California halibut study 
 

Next Steps: 

Continue working with congressional staff to secure NEP funding. Continue to solicit member 
contribution and seek public and private funding opportunities. 

Status: 

Ongoing 

 

Task 5.2 – Inter-agency coordination and involvement 

Summary: 

South Bay Outreach - Continued participation at monthly meetings of Jurisdictional Group 5&6 
(South Bay cities, LA County, CalTrans).  

Other - Continued work with Southern California Wetland Recovery Project Wetland Managers 
Group, Integrated Wetlands Regional Assessment Program, Loyola Marymount University 
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Environmental Stewardship and Sustainability Committee, Southern California Coastal Water 
Research Project, Friends of Ballona Wetlands Science and Restoration Committee, and multiple 
local Universities. 

Continued work with multi-agency partnership to develop and coordinate the Ballona Wetlands 
restoration planning efforts and early access improvements, including the Department of Fish 
and Game, SCC, Army Corps, LA County Flood Control District, MRCA, and others. 

Participated in several multi-agency programs including Resource Agency / Strategic Growth 
Council Urban Greening Program TAC, CalTrans /Resources Agency Environmental  
Enhancement and Mitigation Program TAC, Strategic Growth Council Sustainable Communities 
Program TAC, state-wide aquatic invasive species task force, Malibu Creek Ecosystem 
Restoration Technical Advisory Committee, Rindge Dam Technical Advisory Committee, the 
State Water Resources Control Board Clean Beach Task Force, the State Water Resources 
Control Board Biological Objective Stakeholder Group.   

Coordinated with National Park Service and California Department of Parks and Recreation on a 
project to reintroduce the endangered California red-legged frog to multiple sites throughout 
the Santa Monica Mountains. 

Next Steps: 

Continue participation on relevant stakeholder and technical advisory groups.  

Status: 

Ongoing 

 

Task 5.3 – Implement the Comprehensive Bay Monitoring Program 

Summary: 

Comprehensive Monitoring and State of the Bay Report – Continued working with SMBRC TAC 
to finalize a framework for assessing habitat health to be used in the 2015 State of the Bay 
Report.  Met with the Los Angeles County Sanitation District and the City of Los Angeles Bureau 
of Sanitation, and Chevron to prepare a Comprehensive Monitoring Program Implementation 
Progress Report. 

Continue to work with the Beach Metric Group which includes researchers from Pepperdine 
University and UC Santa Barbara as well as state beach management agency representatives   to 
develop a health index for sandy intertidal habitat.  

Next Steps: 

Continue to facilitate CMP implementation and habitat index development.  

Status: 

Ongoing 

 



 
Santa Monica Bay Restoration Foundation  
CE-96971401 & CE-00T74501 

 
 

17 of 18 

Task 5.4 – BRP implementation progress tracking  

Summary: 

Completed update of the Bay Restoration Plan.  As part of the updating process, solicited input 
from the Governing Board and the TAC through a series of meetings and workshops.  The 2013 
update also included an assessment on progress the SMBRC and our partners have made in the 
five years since the last update.  The 2013 revised BRP incorporated many new approaches and 
milestones to address remaining and emerging challenges, especially those related to priority 
issues identified by stakeholders during the updating process. 

Next Steps: 

Continue tracking implementation of the newly updated BRP.  

Status: 

Ongoing 

 

Task 5.5 – State of the Bay Reporting 

Summary: 

State of the Bay Report 2015 - Began narrowing down topics for the State of the Bay Report. 
Began planning workshops to conduct habitat health assessments. Solicited input at the annual 
Watershed Advisory Committee meeting. 

Next Steps: 

Continue development of the 2015 State of the Bay report. Begin collecting data, hold 
workshops to finalize habitat health assessments.  

Status: 

Ongoing 

 

Task 5.6 – Conduct general GB support, organizational management and reporting 
activities 

Summary: 

General – Continued with basic HR and accounting tasks.  

Prepared agenda and organized staff reports for Executive Committee and Governing Board 
meetings, TAC and MRAC meetings, as well as the annual Watershed Advisory Council meeting.  
Responded to GB/EC member inquiries and issues. 

Coordinated Foundation board meetings, including agenda preparation, staff report 
organization, et al. 
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Continued to respond to many public record requests and state and local agency inquiries 
regarding SMBRC activities.  

NEP Activities – Served as Chair of the ANEP.  Participated in quarterly conference calls with EPA 
management and ANEP executive committee. Participated in the Fall ANEP meeting . 

Completed and submitted EPA Performance Evaluation package including Performance Measure 
Worksheets, Workplan Core Elements Narrative Summary and all relevant attachments. 

Next Steps: 

Continue management and reporting activities. Continue providing staff support for GB, EC, TAC 
and MRAC.  

Status: 

Ongoing 


